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Grant Number:
B-08-DN-26-0001

Grantee Name:
Michigan

Grant Award Amount:
$97,964,416.00

LOCCS Authorized Amount:

$97,964,416.00

Total Budget:
$110,464,416.00
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Obligation Date:

Contract End Date:

Grant Status:
Active

Estimated PI/RL Funds:

$12,500,000.00

Award Date:

Review by HUD:
Submitted - Await for Review

QPR Contact:
No QPR Contact Found

MSHDA's new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits, land
banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The State of

Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

This Report Period To Date

N/A $107,026,177.21
$0.00 $107,026,177.21
$0.00 $105,787,381.18
$0.00 $101,117,688.53
$0.00 $95,498,353.85
$0.00 $5,619,334.68
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Program Income Received $0.00
Total Funds Expended $0.00
Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$5,835,746.51
$103,152,466.53

$75,247,031.28

Required To Date
0.00%

0.00%

$0.00 $75,247,031.28
$14,694,662.40 $0.00
$9,796,441.60 $6,323,973.07
$0.00 $6,323,973.07

Target Actual
$24,491,104.00 $39,356,891.35

This quarter we are reviewing all outstanding addresses that are not closed. There are 24 addresses that have not
been finalized. During the next quarter we anticipate being able to closeout out all of the Michigan Land Bank
demolition activities and determine a course of action for the remaining assisted properties.

Project Summary
Project #, Project Title

Program Funds

This Report Period

Project Funds

To Date

Program Funds

Drawdown Budgeted Drawdown
001, Admin $0.00 $8,076,132.00 $6,323,443.07
001-A, Financing Mechanisms SF $0.00 $1,609,478.00 $1,427,895.41
001-B, Eligible Use B-Competative $0.00 $8,725,153.85 $7,069,656.92
001-D, Demolition $0.00 $21,275,235.10 $19,507,985.00
001-E, Construction of New Housing $0.00 $1,247,634.00 $1,094,284.00
002-A, Financing Mechanisms DPA $0.00 $179,490.00 $179,490.00
002-B, Eligible Use B-Entitlement $0.00 $14,258,430.00 $11,282,584.92
002-C, Land Banking-Disposition $0.00 $59,017.00 $56,817.00
002-E, Rehab/Reconstruction of Residential Structures $0.00 $508,644.46 $449,707.00
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003-E, Homeownership Assistance to Low and Moderate
004-E, Redev of Demolished or Vacant

005-E, Acquisition Only

2013 - Recaptured Funds, NSP1 Recaptured Funds
9999, Restricted Balance

B001M, Multifamily Developments

Program Income, Program Income

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$4,350.00
$1,357,793.00
$4,682,394.00
$1,378,998.00
$0.00
$43,006,120.00
$3,048,963.58

$3,100.00
$1,356,972.00
$4,654,056.00
$0.00

$0.00
$42,092,362.53
$0.00
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Activities

Project #/ Title: 002-B / Eligible Use B-Entitlement

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0295-ENT-B001
Muskegon Heights City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

09/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Muskegon Heights City

Overall Apr 1 thru Jun 30, 2015 To Date
Total Projected Budget from All Sources N/A $175,327.00
Total Budget $0.00 $175,327.00
Total Obligated $0.00 $175,327.00
Total Funds Drawdown $0.00 $163,474.00
Program Funds Drawdown $0.00 $163,474.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $163,474.00
Muskegon Heights City $0.00 $163,474.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 1 1/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 1 1 0/0 1/0 1/0 100.00
Activity Locations
Address City County State Zip Status / Accept
3305 Peck St Muskegon Heights Michigan 49444 Match / N

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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